Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period: July 31, 2003
Prepared by: Somera
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell * | Solution Status

Phase [ live 03/07/02; Phase Il live

Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001|wk of 3/24/03| TDOA wk of 3/24/03
Phase | live 03/27/02; Phase Il live

Alexandria 4/14/1999| 3/27/2002 |NCAS 7/12/2001|wk of 3/24/03| TDOA wk of 3/24/03

Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001 Aug-03 [TDOA Phase | live 04/15/02
County upgrading CPE; 1/31 CPE
upgraded - Waiting for Verizon to test
it; trunks ordered - due 6/9/03 -Trunks
in 6/2/03; need county approval of

Caroline 6/28/2002|3rd QTR 200JNCAS routing sheets
Phase | live 02/14/02; Phase Il live

Clarke 4/14/1999| 2/14/2002 |NCAS 2/10/2003 7/22/03| TDOA 7/22/03

Culpeper 11/22/1999| 2/14/2002 |NCAS TDOA Phase | live 02/14/02

Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001 Aug-03 [TDOA Phase I live 11/14/01

Fauquier 11/22/1999|  2/14/2002[NCAS 6/2/2003 TDOA Phase | live 02/14/02

Frederick 11/22/1999| 3/14/2002 [NCAS TDOA Phase I live 03/14/02

Fredericksburg 3/29/2002| 10/15/2002 [NCAS TDOA Phase | live 10/15/02

King and Queen TDOA County has not requested Phase |




PSAP

Request
Date Phase |

Proj./Actual
Phase | *

Phase |
Solution

Request
Date Phase Il

Proj./Actual
Phase Il *

Phase Il
Solution

Deployment
Status

King George

12/1/00, 3/12/C

3rd QTR 2001

NCAS

TDOA

Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades
in progress, agrees we should check
back each month. Still waiting state
board approval before order placed for
trunks; Trunk orders placed - trunks
due wk of 4/28/03 - one trunk in 5/22 -
other in process

Lancaster

11/5/2001

3rd QTR 2003

TDOA

CW trunks ordered; Due end of Feb. -
had to reorder trunks - due in June '03;
trunks complete 6/13

Loudon

4/14/1999

2/21/2002

NCAS

7/12/2001

wk of 3/24/03

TDOA

Phase | live 02/21/02; Phase Il live
wk of 3/24/03

Louisa

11/22/1999

10/1/2002

NCAS

6/17/03

TDOA

Phase | live 10/1/02

Madison

NCAS

TDOA

Rescinded request

Middlesex

9/18/2002

3rd QTR 200

NCAS

TDOA

Request received 11/22/02;
Agreement with County; Trunks
ordered - Verizon to test in May -
trunks completed 6/13

Orange

11/22/1999

2/14/2002

NCAS

2/18/2003

TDOA

Phase | live 02/14/02; PSAP indicated
5/15 ready for Phase Il

Page

2/6/2002

TDOA

sent agmt and PSAP profile 02/20/02,
trunks have been ordered, no due date
yet. Agmt signed by both; Sprint and
Cingular working on NDA,;
Sprint/Cingular working on using SS7

Prince William

4/14/1999

1/9/2002

NCAS

7/12/2001

6/16/03

TDOA

Phase | live 01/09/02; Phase Il Live
6/12/03

Richmond

TDOA

County has not requested Phase |




Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
County signed agreement; Sprint and
Cingular working on NDA,;
Rappahannock 11/5/2002 5/5/2003|NCAS TDOA Sprint/Cingular working on using SS7
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
have been ordered and accepted. No
Shenandoah 6/25/1999 NCAS TDOA ALI connectivity available with Shen
Spotsylvania 11/22/1999| 7/2/2002 |NCAS TDOA Phase | live 7/2/02
Phase | Live 8/14/02; Phase Il Live
Stafford 7/26/2001 8/14/2002[NCAS 4/1/2002| 7/22/03 |TDOA 7/22/03
sent agmt and PSAP profile 12/03/01,
Trunks ordered early April but still not
installed. County signed agreement;
Sprint and Cingular working on NDA,;
Warren 11/19/2001 TDOA Sprint/Cingular working on using SS7
Westmoreland 12/27/2000| 10/15/2002 [NCAS 3/6/2003 TDOA Phase I live 10/15/02
Phase | live 03/14/02; Phase Il live
Winchester 11/22/1999| 3/14/2002 6/22/2001| 7/22/03 |TDOA 7/22/03
Cingular DCS Market
Request | Proj./Actual |Phase | Request Proj./Actual| Phase ll Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001{NCAS 2/1/2003 TDOA Phase I live 8/27/01
Scott TDOA County has not requested Phase |
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997| 4/10/2002 3/29/2003 TDOA Phase | live 04/10/02
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